
Goals (Tentative)

NG9-1-1
DEPLOYMENT

PHASE
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SCHEDULED LOCALITIES

-
Timing for NG9-1-1 Deployment may move up if diverse connectivity, GIS data onboarding, 

and call handling equipment preconditions are met.
Localities are listed in alphabetical order, not deployment order.  

Specific cut over dates will be scheduled at a later time. 

BOUNDARIES
-

PSAP and Provisioning
Boundaries mutually 

agreed to and sent to VITA 
no later than:

GIS PROJECT START
-

Locality, Intrado, VITA 
kickoff meeting 

scheduled no later than:

GIS PROJECT END
-

Mutual agreement that GIS data 
supports i3 geospatial call 

routing.  Must be 90 days before 
cutover date.

Phase 5

Campbell
Charlottesville-UVA-

Albemarle
Danville

Greene
Halifax

Lunenburg
Nelson

Nottoway
Rockbridge

Warren
August 2020 September 2020 November 2020

Phase 6

Amherst
Appomattox

Augusta
Bath

Bedford

Botetourt
Craig

Harrisonburg-Rockingham
Highland

Lynchburg
Roanoke County

Salem
Shenandoah
Waynesboro

November 2020 December 2020 February 2021

Phase 7

Buchanan
Dickenson

Giles
Lee

New River Valley
Norton
Pulaski
Radford

Russell
Tazewell

Wise
February 2021 March 2021 May 2021

Phase 8

Bland
Bristol

Franklin County
Martinsville-Henry

Patrick
Scott

Smyth

Twin County
Washington

Wythe
May 2021 June 2021 August 2021


